PROJECT STATUS REPORT

Project Name	Group J (Lei-Ann, Bryanna, Audrey, Mason). Link to website preview https://groupj.ursse.ca
For Week Ending	November 6th, 2026
Project Status	Yellow
Status Description	Yellow **Reasons:** - Core button functions work to navigate users to main pages - Interactive sub-buttons like “Sign Up” or “Learn More” are not yet incorporated - E-Mail and Available Dates are not incorporated, also the blog posts and search function need to be incorporated as well **Planned Actions (back to green status):** - Start linking sub-buttons to sub (information) pages

Activities—During the Past Week

Lei-Ann:

- About Us pages including Our Mission, Our Vision, Our History, and Meet Our Members
- Get Involved
- Resources
- Volunteers
- Menu and header layout
- Project Status Report

Mason:

- Program
- Repair Lab
- Smash Lab
- Pollinator
- Footer
- Project Status Report

Audrey:

- Volunteers
- Project Status Report

Bryanna

- Applied the notes from the presentation regarding colours and contrast to the About Us, Home and other pages. I am still working through making the site look cohesive and follow a

more refined colour palette that reflects the new logo. I fixed the overlay of the images using the new colour and increasing the opacity of the overlay to increase visibility
- Meet the members pages. Adjust colours and add images, roles, and bios for board members
- Client feedback notes and application

[List all activities that the team members worked on during the past week of the project.]

Activities—Planned for Next Week

Lei-Ann:

- Create and link interactive sub-buttons like “Learn More”, “View More”, or “Join Now” from the pages that I have worked on to their sub pages
- Implement the search bar for the Resources page and, if possible, the Header
- Replace the filler images with actual, meaningful images

Mason:

- Select a plugin for E-mail, Date selection, get the pollinator posts made to be updated with the blog post function, and get the search function made for the past stories
- Update the pollinator, and try to figure out an alternative way of how they make posts for recent news

Bryanna:

- Over the next week I plan on go through each page and ensuring it follows the new aesthetic requirements. I will also remove the search function of the resources page and highlight a link to the database.
- Adding photos that apply better to the content, many are fillers to be changed.

Audrey:

- Proof-reading the website for errors and mistakes in writing.
- Helping with any additional changes being made to the website.

[List all activities that the team members will work on during the next week of the project.]

Project Issues

- WordPress ready-made blocks are not freely customized, so there are limitations without freely coding

[List any issues from the Issue Log that are significant and should be shared with the audience of this report. If any related work has been done or decisions have been made, a summary should be provided.]

Project Changes

- Strict colour palette of nature theme like green and yellow

[List any project changes that were approved since the last report.]